
  Surface Treatments and Pavements 
Classification Description Approved Contractor Tracs CO # Savings 
PCCP Contractor proposal to change several pavement structure sections.  1/18/2001 PULICE CONSTRUCTION,  H387601C 40    ($57,141.55) 
  The common theme to these changes consisted of the elimination  INC. 
 of the geogrid and geomembrane and assuring the subgrade has an  
 x value of less than 116. 
 Proposal from contractor to change pavement section.  Plan's =  3/1/2000 PULICE CONSTRUCTION,  H387601C 11    ($567,723.57) 
 250mm of CRCP, 200mm of lime stablized subgrade, 250mm of  INC. 
 aggregate subbase, geogrid, geomembrane and 150mm of AB class  
 2.  New = 12" doweled PCCP constructed on 4" ACB, and  
 overexcavate subgrade 3' and replace with suitable material (x value 
  less than 116). 
 In lieu of high early strength concrete for all PCCP slab repairs, a  3/20/2002 D B A CONSTRUCTION  H496601C 05    ($65,907.45) 
 standard 28 day PCCP mix design was utilized in areas where the  INC. 
 repaired section was not required to be opened to traffic immediately 
  as traffic could be maintained adjacent to the repairs. 
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